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ase 2 Activity Report

October 25, 2021
ITEM DESCRIPTION:  PROGRESS REPORT

GENERAL NOTES:
1. Refinery De-Inventory Plan Phase 2 continues to be on hold for the next two weeks due to financial constraints
e De-inventory activities such as the following items will not be executed
»  Cold circulation
» Hotcirculation
»  Steam out
»  Purging
e  The sequence of the scheduled activities is expected to remain the same
e  Operation and Maintenance personnel have been reduced, subject to additional reductions in the future
e LBR will continue to monitor the units to ensure safety and stability
2. The No. 8 Flare will remain blinded and flare KO drums isolation valves car seal/chain lock closed
3. Potential Phase 2 activities may be reinitiated in 1t or 2"d week of November 2021

e  HIGHLIGHTS — WEEK ENDING — October 25, 2021 No 8 Flare

1. Period October 19 to October 25, 2021
i All process unit de-inventory activities remain on hold
ii. No 8 Flare system remains blinded including the purge gas line
iiii. No process units were opened to the flare

iv. The flare KO Drums were also isolated (block valves before the flare blind) and all-process units
were kept with corresponding flare heaters blocked in (single isolation)
V. No. 7 vaporizer and fuel gas system remained isolated

2. Fuel Gas CEMS — Continues Emission Monitoring System
a. System continued to be isolated as the No 7 vaporizer and fuel gas system was kept down while
working at the No 8 Flare CEMS and Panametric probes

3. Flare 8 CEMS and Panametrics flow meter
i Panametrics concluded the flow indication while the system was blinded was due to pipe swirls
ii. This condition can be seen over a 24 hour period due to fluctuations in ambient temperature
iii. On October 19 Limetree provided EPA with materials including a Panametrics report, diurnal effect
paper, operator log comparison, and summary of maintenance activities that Limetree has performed
on the CEMS to date

4. H,S Scavenger system continued to be fully functional

e loMosaic Independent Observer
» loMosaic representative is on standby to return to the facility upon notification of Phase 2 re-initiation

e  EPA-OSC - On- Scene Coordinator
i Continued to have a minimum of twice a day conversations with EPA-OSC regarding activities and schedules

ii. Continued working with LBR personnel during the installation and commissioning of the SO,/H,S Ambient
Monitoring analyzer

e  SO,/H,S Ambient Monitoring Stations Telemetry

v" Physical installation of the monitor and telemetry was completed

v" 1 of 5 monitors was defective; working with manufacturer to get a functional analyzer

v" Reached an agreement with EPA-OSC to use some of EPA’s consumables (i.e., filters) until delivery of LBR
purchase items; separate report being issued

v" One of the SO, monitors was not functioning when it came out of the box so we are working to get a loaner
shipped to St. Croix so we can ship ours back for repair or replacement. Site 4 (The Church) will not have a SO,
monitor until we receive the loaner monitor.

v" The wireless/cellular signals are up and running and data can be monitored by a computer in the
Environmental Group
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v' EPA-OSC and Limetree are working to use Cal gas on these monitors to help prove the monitors are working
and the readings are within tolerance. This should be completed by October 29, 2021.

e  Conducted the following activities not requiring the use of the flare system in OSBL piping appurtenant to process units
v" Blinded the Sour water strippers
v" Blinded the HAGO- (Heavy Atmospheric Gas Qil) system in between units
v' Started blinding the Naphtha system from the Distillate Desulfurizer and the Crude unit

Process units remained the same as previous week
e No 5 Crude Unit
Ready to start heat -up and warm circulation
o No. 3 Vacuum
Ready to start heat -up and warm circulation
e  No 4 Hydrobon
Pump out step — 90% completed
e No 4 Platformer Unit
Pump out step — 90% completed
e No. 3 Hydrobon
Completed pump out
e No. 6 DD - Distillate Desulfurizer
Pump out — 80% completed
e No. 7 DD - Distillate Desulfurizer
Pump out —90% completed
e No. 9 DD - Distillate Desulfurizer
Pump out —100% completed

° PROJECTION FOR THE PERIOD October 25 to November 8, 2021
e PHASE 2 on hold until notification of additional funding to proceed
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